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Richland Field Office
P.0O. Box 550
Richland, Washington 99352

92-RPA-265 SEP 1§ 1892

Mr. David B. Jansen, P.E.

State of Washington

Department of Ecology

P.0. Box 47600

Olympia, Washington 98504-7600

Dear Mr. Jansen:

PROPOSED HANFORD TRI-PARTY AGREEMENT (TPA) INTERIM STATUS DANGEROUS WASTE TANK
INTEGRITY MILESTONE M-32

The U.S. Department of Energy (DOE) Richland Field Office (RL) has received
authorization from DOE Headquarters (HQ) to proceed with negotiations to
finalize the proposed Tri-Party Agreement Milestone M-32. A copy of the
proposed MiTestone, as approved by HQ is provided in the Enclosure.

Please note that the propesed Milestone contains a new proposal which defines
all tasks in the Milestone schedule with completion dates after fiscal year
1994 as target milestones. We would like to discuss this proposal with you at
your convenience.

The other tasks and milestones are consistent with the last version discussed
between the representatives of our agencies. A new proposed provision for the
Grout Program has been prepared as the last task in the proposed Milestone.

We are available to meet to resolve any remaining issues. We look forward to
finalizing the Milestone package for public review and comment. If you have
any questions please contact me or Mr. P. J. Krupin on (509) 372-1112.

Sincerely,
L

e"' ] }
/ ..

/a{EQe H. Wisness
EAP:PJK anford Project Manager

Enclosure

cc w/encl:

P. T. Day, EPA .

T. Michelena, Ecology ' SEP 1902
o \ )

RECEIVED

Becky A, Austin
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Target

Target

M-32-02
Target
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M-32-03
Target

Target

M-32-04
Target

Target
Target
Target

Target

Target

Facility Agreement and Consent Order Milestone
M-32

Complete Identified Dangerous Waste Tank Corrective
Actions.

Complete Plutonium Finishing Plant (PFP) Tank
Interim Status Target Actions.

Compiete Integrity Assessment Report for PFP Interim
Status Tank System. Provide a Schedule to Address
any Deficiencies Described in the Report Related to
Tank System Compliance. .

Complete Construction of Interim Status Tank
Upgrades for 241-Z Tank System (Project C-031H).

Complete 219-S Tank Interim Status Target Actions.

Upgrade Existing Transfer Lines to Meet Secondary
Containment Requirements.

Compiete Conceptual Design Report for Project
W-178 - Construction of Interim Status Tank System
Upgrades for 219-S Tank System.

Complete T Plant Tank Interim Status Target Actions.

Compiete Functional Design Criteria (Project
W-259) for the Upgrades to the T Plant Tank Systems.

Compiete Schedule of Events for Compietion of
T Plant System Upgrades.

Compliete Double-Shell Tank Interim Status Tank
Target Actions.

Complete Visual Examination of 75% of the Double-
Shell Tanks (21 of 28).

Complete the Transfer Facility -Compliance Plan.
Submit Design Standards Review for One Tank Farm.

Prepare Report Documenting Non-destructive
Examination Equipment Development and Implementation
Plans.

Complete Al11 DST Visual Examination and Prepare
Reports.

Submit to Ecology a Final Plan and Schedule for
Completion of the Doubie~Shell Tank Integrity
Assessmenis.

Proposed Interim Status Dangercus Waste Tanks Hanford Federal
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M-32-05

Target

Target

M-32-06

Target

M-32-07

Target

M-32-08

Target

Complete 242-A Evaporator Interim Status Tank Target
Actions.

Provide Notification of Results of the
Evaporator/Reboiler Loop and Condensate Tank Leak
Tests.

Complete Integrity Assessment Report for the 242-A
Evaporator Interim Status Tank System. Provide a
Schedule to Address Any Deficiencies Described in
the Report Related to Tank System Compliance.

Complete 244-AR Vault Interim Status Tank Target
Actions.

Complete Integrity Assessment Report and Identified
Upgrades for 244-AR Vault Interim Status Tank System
(Except that DST transfer Tines that penetrate the
244-AR Vault will continue to be used). Provide a
Schedule to Address Any Deficiencies Described in
the Report Related to Tank System Compliance.

Complete PUREX Interim Status Tank Target Actions.

If a Decision is Reached to use PUREX for Future
Material Processing, DOE-RL will Prepare a Schedule
for Addressing Tank Integrity.

Complete a Limited Integrity Assessment Report for
Tanks F18, U3, and U4 and Associated Ancillary
Equipment and Secondary Containment as Identified in
the Integrity Assessment Plan. For the Secondary
Containment Portion, Include an Equivalent Device
Request. Tank Integrity Assessments Will Not be
Required for Terminal Cleanout of PUREX, Except for
Tanks F18, U3, and U4.. Provide a Schedule to
Address Any Deficiencies Described in the Report
Related to Tank System Compliance.

Compiete B Piant Interim Status Tank Target Actions.

B Plant will not accept any waste for treatment,
except waste generated as a resuit of on-going

B PTant/WESF operations, without compietion of tank
integrity assessments and completion of upgrades
necessary for compliance with WAC 173-303-640 or an
applicable permit on systems used for the treatment,
storage or disposal of the waste.

Compiete an Integrity Assessment Plan for Tanks 25-
1, 25-2, 23~1, concenirator E-23-3, and Identified
Ancillary Equipment.

1 Month
after hot
restart

Prior to
hot
restart

1 Month
after hot
restart

Prior to
restart

Prior to
restart

Mar. 93

Mar. 93

Apr. 96

Oct. 94



Target

Target

M-32-10

Target

Complete an Integrity Assessment Report for Tanks Dec. 95
25-1, 25-2, 23-1, concentrator E-23-3, and Ancillary

Equipment as Identified in the Integrity Assessment

Pian. Provide a Schedule to Address Any

Deficiencies Described in the Report Related to Tank

System Compliance.

The Integrity Assessment Report of the Low Level
Waste Concentrator, E-23-3, and the concentrated
waste receiver, TK-23-1, will be completed only if
their operation is planned beyond December 1995.
The determination to include these two tanks in the
integrity assessment report will be made by October
1994.

Identify Additional Dangerous Waste Tanks and Apr. 94
Ancillary Equipment that will be Routinely Used

During Cleanout and Stabilization Activities.

Submit Schedule to perform Integrity Assessments on

Identified Additional Dangerous Waste Tanks and

Ancillary Equipment.

Complete Grout Interim Status Tank Target Actions Prior to
processing
DST waste
Complete Integrity Assessment Report for Grout Prior to
Interim Status Tank System. Provide a Schedule to processing
Address any Deficiencies Described in the Report DST waste

Related to Tank System Compliance.
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